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 It is excellent if projects can be implemented purely as per the issued 
construction drawings.  Yet, this scenario is too good to be true, especially when 
involving people with millions of feelings and desires.  There are many external 
factors that lead to changes in each project.  Thus, valid instructions are required to 
formalize and bind these changes into the construction contracts.  Hence, the state of 
practice method in issuing Architect's Instructions in construction industry is very 
important for effectively communicating directions and orders of changes, further 
information, method of working and others, to the contractors, especially when some 
information is illegible due to poor quality, inadequacy and unclear construction 
drawings.  The effectiveness of instructing during regular meetings is also 
questionable.  This is because the verbal and written communication skills are 
inadequate among the constructional people, thus may lead to mistakes, 
inefficiencies, and even conflicts.  These problems become more critical if they 
escalate into disputes.  The most popular disputes in relations to Architect’s 
Instructions are on the entitlement of claiming additional payments by the 
contractors on variation works.  These disputes occur because there are also disputes 
in recognizing the Architect’s Instructions among the construction people including 
the employers, consultants and contractors.  In some cases law, some forms and 
formats are judged as the valid instructions, and some are not.  Therefore, this 

















 Adalah sesuatu keadaan yang sangat baik sekiranya sesuatu projek dapat 
dilaksanakan secara tepat seperti yang terlakar di dalam lukisan-lukisan pembinaan 
yang diterbitkan.  Namun, senario ini terlalu bagus untuk menjadi kenyataan, 
terutama ketika melibatkan manusia yang mempunyai berjuta-juta perasaan dan 
keinginan.  Terdapat banyak faktor luaran yang menyebabkan perubahan dalam 
setiap projek.  Oleh itu, arahan yang sah diperlukan untuk merumuskan dan 
mengikat perubahan ini ke dalam kontrak pembinaan.  Justeru itu, kaedah amalan 
pengeluaran Arahan Arkitek (Architect's Instructions) dalam industri pembinaan 
amat penting untuk menyampaikan arahan dan perintah ke atas perubahan, maklumat 
lebih lanjut, kaedah kerja dan lain-lain, secara efektif kepada kontraktor, terutama 
ketika beberapa maklumat yang terdapat dalam lukisan-lukisan pembinaan tidak 
dapat difahami disebabkan kualiti yang buruk, ketidakcukupan dan ketidakjelasan 
maklumat.  Keberkesanan arahan-arahan yang diberilan semasa mesyuarat tapak 
sering dipersoalkan.  Ini adalah kerana kemampuan komunikasi lisan dan bertulis 
dikalangan mereka yang terlibat dengan pembinaan adalah tidak mencukupi dan 
mungkin mengakibatkan kesalahan, inefisiensi bahkan konflik.  Masalah-masalah ini 
menjadi lebih kritikal jika mereka meningkat menjadi pertikaian.  Pertikaian yang 
paling popular yang ada hubungkaitnya dengan Arahan Arkitek ialah pada hak 
kontraktor untuk menuntut bayaran tambahan disebabkan kerja-kerja variasi.  
Pertikaian ini berlaku kerana terdapat juga pertikaian di antara ahli pembinaan 
seperti klien, perunding dan kontraktor dalam mengenalpasti Arahan Arkitek.  
Dalam beberapa kes undang-undang, sebahagian bentuk dan format Arahan Kerja 
adalah sah dan sebahagian yang lain tidak.  Oleh yang demikian, kajian ini akan 
merungkai bentuk dan format yag sah dan diterima sebagai Arahan Arkitek. 
